
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:59 PM
Run date

Time

Reviewer: Boal, Brian 09-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Schmitt, Alex
Diary #: 024 Date: 08-Jun-2012 Friday

Approved Date:

Shift Hours: 06:15 am 03:30 pm Break: Over Time: 01:15

Const Calendar Day: 4

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50

Weather

Precipitation Condition

Diary: Dispute

CCO # 96 @ ~10-Ac. Site
Materiel Storage
Summary: Took delivery of 4th/ last HPB-"K" Spare Fuse today, hailing from Lubrite Technologies
(Meadville, Pennsylvania), re: fabrication of Spherical Assemblies on 49.153. Fuse originally fabricated
@ OIW (Clackamas, Washington), pursuant to BI #65. In addition, relocated twin OBGD Mock-Up / Test
Panels from ABFJV dock side storage over to CT Yard & next to PITrailer Models.

Contract Adminstration work throughout the day.

Bid Item: 065 0-000-000.06504-0120F4 FURNISH STRUCTURAL STEEL (BRIDGE)(PIPE BEAM FUSE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-AMB-EFA.046CCO-046 Additional Macalloy Bars

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ENR Katherine QuillinEngineer 2.00 0.00 0.00 2.00 Why not in PMIV?

JNM IGNACIO GARCIASemi-Skilled Laborer 1.00 0.00 0.00 1.00

JNM Art DuranIronworker 3.00 0.00 0.00 3.00 Why not in PMIV?

JNM JIMMY OSBURNIronworker 3.00 0.00 0.00 3.00

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 1.00 0.00 0.00 1.00

JNM JOHN GAGNONOperator 0.50 0.00 0.00 0.50

JNM ROBERT RUSSELLIronworker 3.00 0.00 0.00 3.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Schmitt, Alex Diary #: 024 Date: 08-Jun-2012 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TRAILERS, EQUIPMENT, LOW BED

1.00

2010

0.00

No

0.00 0.00 Mikey O'Brien, Owner Op.

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

1.00

2213

0.00

No

0.00 0.00 Laborers

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

1.50

2212

0.00

No

0.00 0.00 Ironworker Journeypersons

VEHICLE

2.00

000049

0.00

No

0.00 0.00 Engineer Katherine Quillin

VEHICLE

3.00

000067

0.00

No

0.00 0.00 Ironworker Foreperson

FORK LIFT TRUCKS

1.00

UNRENT

0.00

No

0.00 0.00 Doosan 160 36K Cap "Rental"

JNM JOHN FILSTRUPIronworker 3.00 0.00 0.00 3.00

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: AMERICAN BRIDGE/FLUOR, A JV

1.00 ea006 TL-0624 526-017-12 Shipped from OIW to Lubrite, then CT
Yard; original White End Covers lost in
transit - replaced via 49.96 EW@FA.

Material
Description Invoice Date QtyInvoice No DisputeRemarksUOMTL 29

Contractor: AMERICAN BRIDGE/FLUOR, A JV

6-Mil Black Visqueen 20'X100' Roll 423193 23-May-2012 12.00 m2

Last/ 4th HPB-"K" Spare Fuse 1.00 ea

Diary: Dispute

CCO # 96 @ ~10-Ac. Site
Materiel Storage
Site Works -
Arrived 0613 Hrs. (City of) "Oakland" Gate at East end of ~"10-Ac. Site," w/ POV Unlocked and left right
leaf ajar - no delivery truck or other ABFJV vehicles nearby. Went to SAS Feld Office before 06:21 to don
PPE & exchange vehicles - noticed HPB-"K" Spare Fuse atop Low Boy Trailed just East of Guard Shack
on South side of Burma Rd.; no ABFJV around there either.

Returned to CT Gate area by 06:52: Rental Crane & Tender arriving on Burma Rd.. Spoke to Teamster &
Crane Service personnel: Told them Load Restriction @ CT Gate on account of Culvert over 108" Diam.
EBMUD RCP Force Main. They asked to follow me to "Oakland" Gate at East end I'd opened earlier.

07:08 - ABFJV Engineer KatherineQ arrives via "Oakland" Gate: Explained to her why = Culvert Load
Restriction. Her PK = CA LIC 8R57265.

Marathon Transport
Teamster: Gary Steffey (w/ Chihuahua "Rocky").
Bragg Crane setting up vic. 3 previous HPB-"K" Spare Fuses by 07:28. ABFJV I.W.s arriving CT Yard by
07:35: 2 + 2.

Personnel Carrier = Kubota Diesel 4X4, Power Steering RTV 900.
Pick Up = F250 XL Super Duty; CA LIC = 7H38931

Bragg Crane Service CA 32805
#11209; Link Belt HTC-8690 (90 Ton), CA LIC 5ZLJ390 (3 years old).
Counterweights = (2500 + 6000 + 12000 + 6000 + 3000 + 3000 =) 32, 500 LB.
Op. Eng. = Jason Best;
Tender = Jason Myers.

001 0-FSW-EFA.096
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Job Name: 04-0120F4 Inspector Name: Schmitt, Alex Diary #: 024 Date: 08-Jun-2012 Friday

Counterweight Support: #91, VIN LD2-98022, US DOT 0050492, Peterbuilt Truck, CA LIC = 9D62044; w/
Trailer #2010, CA LIC = 4FC6435

4 I.W.s finished offload pick of Spare HPB-"K" Fuse & left CT Yard by ~0815 Hrs. I asked Kquillin to cover
open ends of new Spare with plastic sheeting to match other three Spares there - she'd get Laborers on it.
Should prevent animal activity & rain intrusion.

Asked Bragg Crane folks to drive heavy equipment back out through Oakland Gate. Marathon Transport's
GaryS confident his rig is light enough now empty (32?K Lbs?) to drive across Culvert - did so uneventful
& parked @ Burma for several hours.

Went to dockside ABFJV laydown yard @ ~0830 Hrs. to witness loading of ~11.407 M twin OBGD Mock-
Up Panels. Put on USCG Vest PPE, per Policy. Phone coordination w/ PIO ©s VictorG & SteveP
regarding timing & placement/ location of Panel next to PITrailer. Met with KQuillin when she arived
dockside ~0845 Hrs.: Selected top(?) Panel of stack in Yard to go to PIT; so top Panel at Yard ending up
as bottom Panel in Truck Trailer, ergo, bottom Panel @ Yard was top on Trailer - and went to CT Yard to
be offloaded first. Whirley Crane #P9, Op. Eng. JohnG. Did picks dockside (as per Mechanic MichaelF).
RJBrignano showed up ~0900 Hrs. to visit.

Called © WarrensSC @ ~0845 Hrs. - Hadn't seen my Pic-Text re: missing end covers off Spare from
Lubrite. Likely OIW lost the original white covers from OIW when handling modificatioins &/ or In Transit.
However, Spare to Lubrite because of a CCO, so recovering "on" CT.

Truck & Tractor Trailer: "Mikey O'Brien" (Owner Op.), hauled twin Mock-Up Panels from dockside to CT
Yard 1st - then PITrailer w/ last Panel.

Forklift Doosan 1760, #2203-11, offloaded OBGD Panels off Trailer @ CT Yard & @ PITrailer location.

Laborers @ CT Yard by ~0915 Hrs. installing (black) visqueen end covers on today's Spare - previous 3
Spares "direct" from OIW had white sheeting.

Last OBGD Panel offloaded West of PITrailer between ~0930 & ~0945 Hrs. PIO © SteveP present
agreeing to positioning of Mock-Up. Several folks from offices came out as well. © KWang asked to raise
Panel to better expose to view U-Ribs - KQuillin acquiesced, just before Crews departed. Other PIO folks,
© EPJefferson, © VAMaletic, LalitM, et al, observing. Called ASR MHBruce to move his CHC to clear way
for Forklift to maneuver backwards in handling Panel for positioning. Placed orange cones @ Northerly
Panel corners for visibility to pedestrians/ PIO Visitors & North lot vehicles looking to park. Asked KQuillin
to install protection at North corners of Panel to soften edges for Visitors - she'd ask Laborers to procure
material and effect improvement next week; would contact me to coordinate.

Returned to CT Yard ~1000 Hrs.: Laborers gone - finished Spare Fuse end covers. Closed (ajar) CT
Gate, since POV & Pick up truck @ Bike Path Contract job site. Repositioned ~6 OPD "Obstacle Course"
cones I'd moved to clear path for Bragg & Marathon rigs. Found that Oakland Gate had been relocked -
met Bike Path ARE Cristina: She'd re-locked; told her we'd finished our work & thanks for having the
Dillard Bins moved to clear space to store our Bridge Components today. Called KQuillin to verify
Laborers had finished; also, IWs to charge 0700-1000 Hrs. on CCO #96 for today.

Returned to CT SAS FO by ~1030 Hrs. & returned to CT Yard before ~Noon. Marathon Teamster GaryS
& dog Rocky still at Burma Rd. waiting on next assignment - Load pick up nearby? Or, Reno? Pulled
Orange Tag & TL-0624 OSM/ METS Source Inspection/ Release documentation off Spare Fuse - marked
Fuse w/ Sharpie.

Returned to CT SAS FO to drop of papework between ~1230 & ~1245 Hrs. Arrived Skyway ~1300 Hrs. -
noted ABFJV pick up speed past.

Called ASR VictorHA, up on NMS @ ~1315 Hrs.: Hadn't seen major damage to OBGD surface due to
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Job Name: 04-0120F4 Inspector Name: Schmitt, Alex Diary #: 024 Date: 08-Jun-2012 Friday

BI #65: Last/ 4th HPB-"K" Spare Fuse (W/ Black Visqueen on RHS).

dropped tool before - only saw scratches from Equipment. Says ~5 Suspenders to go NMS - Crew @
PP62, going UpHill(?) - #s 64, 66, 68 already done. Will work tomorrow/ Saturday & Sunday - expects to
finish Suspender Erection here by ~Noon tomorrow; says to take day off next week if works Sunday.

Encountered ABFJV Extensometer QC SECO Crew's BrienD West Bound on W/Bd. Bridge: Says no
Measurements today - no access @ SMS due to FootBridge Slack-Out. SECO's AllenM & JeffR over vic.
PP37 helping w/ OBGD Flatness Check QC work. Met up w/ SECO Flatness Crew vic. PP45 No. (E/Bd.
Bridge) @ ~1330 Hrs.- using stringline & blocks. They confirm ABFJV's BenJ called them this morning to
say no Extensometer work until further notice, but since QC SECO's Sal needed help, they stayed on job.
SECO's AllenM agreed to give me a Courtesy Call whenever they get remobilized for Extensometer work.

Spoke to ASR AbbasI. at South Cable vic. PP106 @ ~1345 Hrs.- Swing Out Frame being installed w/
Ringer Crane below/ on water. Crew to work 12 Hr. Shift & to work Saturday/ tomorrow; if also works
Sunday, expect needs be off a day next week.

Left Skyway by ~1400 Hrs. Passed ABFJV PM BrianP heading Oakland Mole from Burma Compound.
Dropped off CHC #6272 back w/ BCE GJLai over @ WDC by ~1445 Hrs.

Administrative Work:
Check & issue var. E/Mails whenever in the office, in between work in Field. Update Hard Copy Daily
Report. Manage SAS Coffe Club. Debrief (A) ABCM on CCO #96 work in CT Yard. Discussed Cable
Works w/ HQ Reviewer Jon Tapping. Misc. discussion w/ ASR MHBRuce. © AngelaH expecting.
Personnel discussion w/ ASR SamanS. Misc. discussion w/ © BHolt.

ASR Work Hours today = 0613-1522 => + 1 Hr. 09 Min.
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